https://digitalvocano.com
projects@digitalvocano.com
Contact Cliff: 0783243550

Digital Vocano
09 George Silundika Ave
Harare

KumbaCare

September Development Change Log

This log tracks the progress and status of all tasks from the September Development Priorities memo.

Task	Status	Assigned To
Consultation Fee Renaming to "Platform Fee"	Completed	Frontend & Backend
Smart AI Diagnosis Feature - Landing Page Integration	Completed	Frontend
In-Chat Text Messaging Enhancement	Completed	Backend
In-Chat Video Consultation Feature	Pending	@Dante